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ESTIMATE RUN 09/22/2021

ESTIMATE SUMMARY 13:57:56

CONTID: C22580         ESTIMATE NO: 0005 FINL 2005

PCN: 22580-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 2 PERCENT TIME:

PROJECT NO: C R100-314                    

R1 CURB RAMPS - PH 4

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING

P.O. BOX 21008 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)252-7959 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,445,201.86 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,831,369.25 NON-PARTICIPATING -104.94

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 27,470.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.75

WORK DAYS

WORK DAYS

100.00%

0.00

-104.94

-104.94

27,365.60

$

$

$

$

0.00

1,445,201.86

1,445,201.86

0.00

1,445,201.86

0.00

0.00

1,445,201.86

0.00

AMOUNT DUE 1,445,201.86 27,365.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,365.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

JEFFERSON DENVER

63.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/10/2020

02/10/2020

10/12/2020

10/12/2020

09/22/2021

09/12/2019

10/07/2019

11/08/2019

02/10/2020
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 4.000

0.000

202-00001  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000

0010 Removal of Bollard 2.000

0.000

202-00039  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0015 Removal of Sidewalk 1,696.800

0.000

202-00200  
 

50,904.001,696.800

0.00

1,696.800

SY  

30.00000

0020 Removal of Curb and Gutter 3,046.100

0.000

202-00203  
 

30,461.003,046.100

0.00

3,046.100

LF  

10.00000

0025 Removal of Concrete Pavement 2,012.000

-3.180

202-00210  
 

66,291.062,008.820

-104.94

2,008.820

SY  

33.00000

0030 Removal of Asphalt Mat 512.800

0.000

202-00220  
 

14,871.20512.800

0.00

512.800

SY  

29.00000

0035 Removal of Pavement Marking 1,418.000

0.000

202-00250  
 

5,317.501,418.000

0.00

1,418.000

SF  

3.75000

0040 Removal of Pull Box 15.000

0.000

202-00827  
 

9,000.0015.000

0.00

15.000

EACH

600.00000

0045 Removal of Pedestrian Push Button 10.000

0.000

202-00860  
 

300.0010.000

0.00

10.000

EACH

30.00000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

50.00000

0055 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

250.002.000

0.00

2.000

HOUR

125.00000
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 35.000

0.000

203-02330  
 

1,575.0035.000

0.00

35.000

HOUR

45.00000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0070 Erosion Control (Curb Ramp) 103.000

0.000

208-00090  
 

5,150.00103.000

0.00

103.000

EACH

50.00000

0075 Reset Monument (Type 3A) 12.000

0.000

210-00065  
 

3,600.0012.000

0.00

12.000

EACH

300.00000

0080 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

100.00000

0085 Reset Ground Sign 22.000

0.000

210-00810  
 

5,500.0022.000

0.00

22.000

EACH

250.00000

0090 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

0.000

EACH

739.00000

0095 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

20.00000

0100 Relay Sprinkler System 1.000

0.000

210-02510  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0105 Adjust Manhole 8.000

0.000

210-04010  
 

6,000.008.000

0.00

8.000

EACH

750.00000

0110 Modify Inlet 6.000

0.000

210-04020  
 

45,000.006.000

0.00

6.000

EACH

7,500.00000
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 33.000

0.000

210-04050  
 

9,900.0033.000

0.00

33.000

EACH

300.00000

0120 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

0.000

EACH

400.00000

0125 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

5.00000

0130 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

0.000

CF  

22.00000

0135 Rock Mulch (Weed Free) 224.000

0.000

213-00067  
 

11,648.00224.000

0.00

224.000

SF  

52.00000

0140 Landscape Weed Barrier Fabric 24.890

0.000

213-00070  
 

114.4924.890

0.00

24.890

SY  

4.60000

0145 Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

0.000

LF  

6.00000

0150 Aggregate Base Course (Class 6) 814.370

0.000

304-06000  
 

28,502.95814.370

0.00

814.370

TON 

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 268.670

0.000

403-00720  
 

53,734.00268.670

0.00

268.670

TON 

200.00000

0160 Concrete Pavement (6 Inch) 6.200

0.000

412-00600  
 

390.606.200

0.00

6.200

SY  

63.00000

0165 Concrete Pavement (11 Inch) (Fast Track) 1,853.400

0.000

412-01120  
 

203,874.001,853.400

0.00

1,853.400

SY  

110.00000
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pedestrian Railing (42 Inch) 0.000

0.000

514-00042  
 

0.000.000

0.00

0.000

LF  

570.00000

0175 Concrete Class B (Wall) 5.000

0.000

601-01050  
 

3,000.005.000

0.00

5.000

CY  

600.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

10.00000

0185 Concrete Sidewalk 889.920

0.000

608-00000  
 

60,514.56889.920

0.00

889.920

SY  

68.00000

0190 Concrete Curb Ramp 1,831.200

0.000

608-00010  
 

238,056.001,831.200

0.00

1,831.200

SY  

130.00000

0195 Detectable Warnings 20.000

0.000

608-00015  
 

800.0020.000

0.00

20.000

SF  

40.00000

0200 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

0.000

LF  

40.00000

0205 Curb and Gutter Type 2 (Section I-B) 193.000

0.000

609-21010  
 

7,141.00193.000

0.00

193.000

LF  

37.00000

0210 Curb and Gutter Type 2 (Section II-B) 1,032.100

0.000

609-21020  
 

41,284.001,032.100

0.00

1,032.100

LF  

40.00000

0215 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

40.00000

0220 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

0.000

LF  

96.00000
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 12.000

0.000

612-00001  
 

660.0012.000

0.00

12.000

EACH

55.00000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

55.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

60.00000

0240 Type One Pull Box 4.000

0.000

613-07001  
 

7,360.004.000

0.00

4.000

EACH

1,840.00000

0245 Type Two Pull Box 4.000

0.000

613-07002  
 

8,960.004.000

0.00

4.000

EACH

2,240.00000

0250 Type Three Pull Box 7.000

0.000

613-07003  
 

17,759.007.000

0.00

7.000

EACH

2,537.00000

0255 Type Four Pull Box 1.000

0.000

613-07004  
 

3,595.001.000

0.00

1.000

EACH

3,595.00000

0260 Type Five Pull Box 1.000

0.000

613-07005  
 

5,417.001.000

0.00

1.000

EACH

5,417.00000

0265 Variable Message Sign 2.000

0.000

614-10120  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0270 Pedestrian Push Button Post Assembly 16.000

0.000

614-72863  
 

58,528.0016.000

0.00

16.000

EACH

3,658.00000

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Bollard 2.000

0.000

622-00270  
 

2,100.002.000

0.00

2.000

EACH

1,050.00000

0285 Construction Surveying (Hourly) 26.000

0.000

625-00001  
 

11,700.0026.000

0.00

26.000

HOUR

450.00000

0290 Mobilization 1.000

0.000

626-00000  
 

145,000.001.000

0.00

1.000

L S 

145,000.00000

0295 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

10,200.001.000

0.00

1.000

L S 

10,200.00000

0300 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 
Line) 

1,418.000

0.000

627-30410  
 

26,942.001,418.000

0.00

1,418.000

SF  

19.00000

0305 Flagging 1,848.750

0.000

630-00000  
 

55,462.501,848.750

0.00

1,848.750

HOUR

30.00000

0310 Traffic Control Inspection 14.000

0.000

630-00007  
 

8,400.0014.000

0.00

14.000

DAY 

600.00000

0315 Traffic Control Management 54.000

0.000

630-00012  
 

51,300.0054.000

0.00

54.000

DAY 

950.00000

0320 Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

585.003.000

0.00

3.000

EACH

195.00000

0325 Pedestrian Barricade (ADA) 364.000

0.000

630-80340  
 

16,016.00364.000

0.00

364.000

LF  

44.00000

0330 Construction Traffic Sign (Panel Size A) 43.000

0.000

630-80341  
 

2,236.0043.000

0.00

43.000

EACH

52.00000
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PCN: 22580-BID    ESTIMATE RUN 09/22/2021

PROJECT: C R100-314                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

1,342.0022.000

0.00

22.000

EACH

61.00000

0340 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

3.000

0.000

630-80357  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0345 Drum Channelizing Device 15.000

0.000

630-80360  
 

630.0015.000

0.00

15.000

EACH

42.00000

0350 Drum Channelizing Device (With Light) (Flashing ) 26.000

0.000

630-80363  
 

1,430.0026.000

0.00

26.000

EACH

55.00000

0355 Traffic Cone 75.000

0.000

630-80380  
 

900.0075.000

0.00

75.000

EACH

12.00000

0360 Stackable Vertical Panels 50.000

0.000

630-80393  
 

10,000.0050.000

0.00

50.000

EACH

200.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,445,201.86-104.941,445,201.86CURRENT AMT0200 $ $ $

$ 1,445,201.86-104.94$1,445,201.86$CURRENT AMTPROJECT TOTAL


